

Diploma System Local Assessment Toolkit

	Activity Name	Start Date	Finish Date	April 2005																						
				F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23
1	Complete Site Design/Plan	4/1/05	7/1/05																							
2	Solve Design Issues	4/1/05	4/22/05																							
3	Present Site Design Proposal	4/27/05																								
4	Inventory Page shells and elements	5/2/05	5/6/05																							
5	Create Content/File Mangement scheme	5/2/05	5/6/05																							
6	Determine Host Server specs and reqs	5/2/05	5/6/05																							
7	Target browser level	5/2/05	5/6/05																							
8	Create page visual specs	5/2/05	5/6/05																							
9	Create PDF and Word doc guide and spec	5/9/05	5/13/05																							
10	Define funtion/behavior properties	5/2/05	5/13/05																							
11	Inventory graphic elements	5/16/05	5/20/05																							
12	Inventory all pages	5/9/05	5/13/05																							
13	Revise project timeline	5/9/05	5/13/05																							
14	Code CSS	5/16/05	6/10/05																							
15	Code JavaScript	5/16/05	6/10/05																							
16	Select Content for Prototype	5/16/05	5/20/05																							
17	Build Prototype	6/6/05	6/17/05																							
18	Review Prototype	6/20/05 7/1/05	6/30/05																							
				1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23

Diploma System Local Assessment Toolkit

	Activity Name	Start Date	Finish Date	April 2005							May 2005															
				S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M
				24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
1	Complete Site Design/Plan	4/1/05	7/1/05																							
2	Solve Design Issues	4/1/05	4/22/05																							
3	Present Site Design Proposal	4/27/05																								
4	Inventory Page shells and elements	5/2/05	5/6/05																							
5	Create Content/File Mangement scheme	5/2/05	5/6/05																							
6	Determine Host Server specs and reqs	5/2/05	5/6/05																							
7	Target browser level	5/2/05	5/6/05																							
8	Create page visual specs	5/2/05	5/6/05																							
9	Create PDF and Word doc guide and spec	5/9/05	5/13/05																							
10	Define funtion/behavior properties	5/2/05	5/13/05																							
11	Inventory graphic elements	5/16/05	5/20/05																							
12	Inventory all pages	5/9/05	5/13/05																							
13	Revise project timeline	5/9/05	5/13/05																							
14	Code CSS	5/16/05	6/10/05																							
15	Code JavaScript	5/16/05	6/10/05																							
16	Select Content for Prototype	5/16/05	5/20/05																							
17	Build Prototype	6/6/05	6/17/05																							
18	Review Prototype	6/20/05 7/1/05	6/30/05																							
				24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16

Diploma System Local Assessment Toolkit

	Activity Name	Start Date	Finish Date	May 2005														June 2005													
				T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W					
				17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8					
1	Complete Site Design/Plan	4/1/05	7/1/05																												
2	Solve Design Issues	4/1/05	4/22/05																												
3	Present Site Design Proposal	4/27/05																													
4	Inventory Page shells and elements	5/2/05	5/6/05																												
5	Create Content/File Mangement scheme	5/2/05	5/6/05																												
6	Determine Host Server specs and reqs	5/2/05	5/6/05																												
7	Target browser level	5/2/05	5/6/05																												
8	Create page visual specs	5/2/05	5/6/05																												
9	Create PDF and Word doc guide and spec	5/9/05	5/13/05																												
10	Define funtion/behavior properties	5/2/05	5/13/05																												
11	Inventory graphic elements	5/16/05	5/20/05	<div style="background-color: blue; width: 100%; height: 10px; margin-bottom: 5px;"></div>																											
12	Inventory all pages	5/9/05	5/13/05																												
13	Revise project timeline	5/9/05	5/13/05																												
14	Code CSS	5/16/05	6/10/05																												
15	Code JavaScript	5/16/05	6/10/05																												
16	Select Content for Prototype	5/16/05	5/20/05	<div style="background-color: green; width: 100%; height: 10px; margin-bottom: 5px;"></div>																											
17	Build Prototype	6/6/05	6/17/05	<div style="background-color: green; width: 100%; height: 10px; margin-bottom: 5px;"></div>																											
18	Review Prototype	6/20/05 7/1/05	6/30/05																												
				17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8					

Diploma System Local Assessment Toolkit

	Activity Name	Start Date	Finish Date	July 2005																							
				S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	
				2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	
19	Process Content	7/4/05	8/5/05																								
20	Receive and review Exhibition tools and description	7/4/05	7/5/05																								
21	Format Exhibition Tools Word.doc, check printouts	7/6/05	7/8/05																								
22	Convert Exhibition Tools word docs to PDFs, add properties, check printouts	7/11/05	7/15/05																								
23	Receive and review Portfolio tools and description	7/18/05	7/19/05																								
24	Format Portfolio Tools Word.doc, check printouts	7/20/05	11/14/05 7/22/05																								
25	Convert Portfolio Tools word docs to PDFs, add properties, check printouts	7/25/05	7/29/05																								
26	Receive and review Framing information	8/1/05	8/2/05																								
27	Convert resource docs to PDFs	8/3/05	8/5/05																								
28	Build Site	8/8/05	9/23/05																								
29	Create page shells	7/4/05	8/26/05																								
30	Create graphic files	7/4/05	8/26/05																								
31	Produce text includes - Exhibition steps, actions, tool descriptions	8/8/05	8/12/05																								
32	Produce text includes - Portfolio steps, actions, tool descriptions	8/15/05	8/19/05																								
33	Produce text includes for Framing information	8/22/05	8/26/05																								
34	Produce Exhibition step and action pages	8/29/05	9/2/05																								
35	Produce Portfolio step and action pages	9/5/05	9/9/05																								
36	Produce Framing Information pages	9/12/05	9/16/05																								
37	Double check validation and cross browser/platform rendering	9/19/05	9/23/05																								
				2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	

Diploma System Local Assessment Toolkit

	Activity Name	Start Date	Finish Date	July 2005							August 2005															
				M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T
				25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
19	Process Content	7/4/05	8/5/05																							
20	Receive and review Exhibition tools and description	7/4/05	7/5/05																							
21	Format Exhibition Tools Word.doc, check printouts	7/6/05	7/8/05																							
22	Convert Exhibition Tools word docs to PDFs, add properties, check printouts	7/11/05	7/15/05																							
23	Receive and review Portfolio tools and description	7/18/05	7/19/05																							
24	Format Portfolio Tools Word.doc, check printouts	7/20/05	11/14/05 7/22/05																							
25	Convert Portfolio Tools word docs to PDFs, add properties, check printouts	7/25/05	7/29/05																							
26	Receive and review Framing information	8/1/05	8/2/05																							
27	Convert resource docs to PDFs	8/3/05	8/5/05																							
28	Build Site	8/8/05	9/23/05																							
29	Create page shells	7/4/05	8/26/05																							
30	Create graphic files	7/4/05	8/26/05																							
31	Produce text includes - Exhibition steps, actions, tool descriptions	8/8/05	8/12/05																							
32	Produce text includes - Portfolio steps, actions, tool descriptions	8/15/05	8/19/05																							
33	Produce text includes for Framing information	8/22/05	8/26/05																							
34	Produce Exhibition step and action pages	8/29/05	9/2/05																							
35	Produce Portfolio step and action pages	9/5/05	9/9/05																							
36	Produce Framing Information pages	9/12/05	9/16/05																							
37	Double check validation and cross browser/platform rendering	9/19/05	9/23/05																							
				25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16

Diploma System Local Assessment Toolkit

	Activity Name	Start Date	Finish Date	August 2005														September 2005									
				W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	
				17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	
19	Process Content	7/4/05	8/5/05																								
20	Receive and review Exhibition tools and description	7/4/05	7/5/05																								
21	Format Exhibition Tools Word.doc, check printouts	7/6/05	7/8/05																								
22	Convert Exhibition Tools word docs to PDFs, add properties, check printouts	7/11/05	7/15/05																								
23	Receive and review Portfolio tools and description	7/18/05	7/19/05																								
24	Format Portfolio Tools Word.doc, check printouts	7/20/05	11/14/05 7/22/05																								
25	Convert Portfolio Tools word docs to PDFs, add properties, check printouts	7/25/05	7/29/05																								
26	Receive and review Framing information	8/1/05	8/2/05																								
27	Convert resource docs to PDFs	8/3/05	8/5/05																								
28	Build Site	8/8/05	9/23/05																								
29	Create page shells	7/4/05	8/26/05																								
30	Create graphic files	7/4/05	8/26/05																								
31	Produce text includes - Exhibition steps, actions, tool descriptions	8/8/05	8/12/05																								
32	Produce text includes - Portfolio steps, actions, tool descriptions	8/15/05	8/19/05																								
33	Produce text includes for Framing information	8/22/05	8/26/05																								
34	Produce Exhibition step and action pages	8/29/05	9/2/05																								
35	Produce Portfolio step and action pages	9/5/05	9/9/05																								
36	Produce Framing Information pages	9/12/05	9/16/05																								
37	Double check validation and cross browser/platform rendering	9/19/05	9/23/05																								
				17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	

Diploma System Local Assessment Toolkit

	Activity Name	Start Date	Finish Date	September 2005																											
				F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S					
				9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1					
19	Process Content	7/4/05	8/5/05																												
20	Receive and review Exhibition tools and description	7/4/05	7/5/05																												
21	Format Exhibition Tools Word.doc, check printouts	7/6/05	7/8/05																												
22	Convert Exhibition Tools word docs to PDFs, add properties, check printouts	7/11/05	7/15/05																												
23	Receive and review Portfolio tools and description	7/18/05	7/19/05																												
24	Format Portfolio Tools Word.doc, check printouts	7/20/05	11/14/05 7/22/05																												
25	Convert Portfolio Tools word docs to PDFs, add properties, check printouts	7/25/05	7/29/05																												
26	Receive and review Framing information	8/1/05	8/2/05																												
27	Convert resource docs to PDFs	8/3/05	8/5/05																												
28	Build Site	8/8/05	9/23/05	▶																											
29	Create page shells	7/4/05	8/26/05																												
30	Create graphic files	7/4/05	8/26/05																												
31	Produce text includes - Exhibition steps, actions, tool descriptions	8/8/05	8/12/05																												
32	Produce text includes - Portfolio steps, actions, tool descriptions	8/15/05	8/19/05																												
33	Produce text includes for Framing information	8/22/05	8/26/05																												
34	Produce Exhibition step and action pages	8/29/05	9/2/05																												
35	Produce Portfolio step and action pages	9/5/05	9/9/05																												
36	Produce Framing Information pages	9/12/05	9/16/05																												
37	Double check validation and cross browser/platform rendering	9/19/05	9/23/05																												
				9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1					

Diploma System Local Assessment Toolkit

	Activity Name	Start Date	Finish Date	October 2005																							
				S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	
				2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	
38	Launch Web Site	9/26/05	10/14/05																								
39	Clean files and directories	9/26/05	9/27/05																								
40	Send test files to RIDE and check	9/28/05	9/30/05																								
41	Perform file conversions	10/3/05	10/4/05																								
42	FTP site files to RIDE	10/5/05	10/6/05																								
43	Final testing	10/7/05	10/13/05																								
44	Announce site	10/14/05																									
				2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	